City Of Fulton ILLINOIS

Phone 815.589.2616
Fax 815.589.4421

www.cityoffulton.us

415 11th Avenue
Fulton, IL 61252

Downtown Construction Timeline – Phase 2

The following schedule represents the current anticipated construction timeline for **Phase 2 of the Downtown Revitalization Project**. **All dates are tentative and subject to change** due to weather, utility conflicts, material availability, or other unforeseen circumstances.

Activity	Estimated Start	Estimated Duration
Traffic Control Installation	August 10	1 Day
Water Main Delivery	August 11	1 Day
Water Main Installation	August 12	15 Days
Water Service Installation	September 2	7 Days
Water Service Connections	September 11	4 Days
Storm Sewer Installation	September 17	2 Days
Road Removal, Grading & Preparation	September 17	12 Days
Electrical Work	September 24	12 Days
Concrete Placement	October 5	20 Days
Pavement Markings	November 24	3 Days

Please Note

Construction activities are weather-dependent and may be adjusted due to unforeseen field conditions, utility conflicts, or other circumstances beyond the contractor's control.

The City recognizes that construction can create temporary inconveniences for residents, businesses, and visitors. We appreciate your patience and cooperation as these improvements are completed. This project will provide upgraded infrastructure and a safer, more accessible downtown for years to come.

Thank you,

Eric Sikkema
City Administrator
City of Fulton